IDENTIFICAGAO DO PROJETO: MODULO SANITARIO

CRONOGRAMA

n 1° 2° 3° 4° 5° 6° 7° 8° 9° 10° 11° 12° 13° 14°
fiem S VeI (ED més més més més més més més més més més més més més més
1 SERVICOS INICIAIS E FUNDAGAO 14% 21,05% 17,40% 16,05% ,50% ,50% ,50% ,50% ,50% ,50% 6,50%
| SUBTOTAL ITEM 1 R$ 158.404,22 R$ 33.344,09 R$ 27.562,33 R$ 25.423,88 R$ 10.296,27 R$ 10.296,27 R$ 10.296,27 R$ 10.296,27 R$ 10.296,27 R$ 10.296,27 R$ 10.296,27
2 ALVENARIAS 10% 5,00% 9,50% ,50% ,50% ,50% ,50% ,50% ,50% ,50% ,50% ,50%
i SUBTOTAL ITEM 2 R$ 114.012,71 R$ 5.700,64 R$ 10.831,21 R$ 10.831,21 R$ 10.831,21 R$ 10.831,21 R$ 10.831,21 R$ 10.831,21 R$ 10.831,21 R$ 10.831,21 R$ 10.831,21 R$ 10.831,21
3 COBERTURA 4% 12,00% 12,00% 12,00% 12,00% 10,00% 10,00% 10,00% ,00% ,00% 6,00%
| SUBTOTAL ITEM 3 R$ 40.831,21 R$ 4.899,75 R$ 4.899,75 R$ 4.899,75 R$ 4.899,75 R$ 4.083,12 R$ 4.083,12 R$ 4.083,12 R$ 3.266,50 R$ 3.266,50 R$ 2.449,87
4 CONTRAPISO 3% 5,00% 7,00% 7,00% 7,00% 10,00% 11,00% 13,00% 13,00% 13,00% 14,00%
) SUBTOTAL ITEM 4 R$ 30.516,71 R$ 1.525,84 R$ 2.136,17 R$ 2.136,17 R$ 2.136,17 R$ 3.051,67 R$ 3.356,84 R$ 3.967,17 R$ 3.967,17 R$ 3.967,17 R$ 4.272,34
5 REVESTIMENTO DE PAREDES 7% 8,33% 8,33% 8,33% 8,33% 8,33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.37%
i SUBTOTAL ITEM 5 R$ 75.045,46 R$ 6.251,29 R$ 6.251,29 R$ 6.251,29 R$ 6.251,29 R$ 6.251,29 R$ 6.251,29 R$ 6.251,29 R$ 6.251,29 R$ 6.251,29 R$ 6.251,29 R$ 6.251,29 R$ 6.281,31
6 ESQUADRIAS 12% 5,00% 5,00% 5,00% 10,00% 10,00% 10,00% 10,00% 15,00% 15,00% 15,00%
) SUBTOTAL ITEM 6 R$ 126.297,99 R$ 6.314,90 R$ 6.314,90 R$ 6.314,90 R$ 12.629,80 R$ 12.629,80 R$ 12.629,80 R$ 12.629,80 R$ 18.944,70 R$ 18.944,70 R$ 18.944,70
7 PINTURA 4% 10,00% 10,00% 10,00% 15,00% 15,00% 20,00% 20,00%
| SUBTOTAL ITEM 7 R$ 39.984,49 R$ 3.998,45 R$ 3.998,45 R$ 3.998,45 R$ 5.997,67 R$ 5.997,67 R$ 7.996,90 R$ 7.996,90
8 APARELHOS SANITARIOS/TANQUE 11% 20,00% 14,00% 15,00% 16,00% 15,00% 12% 5% 3%
) SUBTOTAL ITEM 8 R$ 117.150,18 R$ 23.430,04 R$ 16.401,03 R$ 17.572,53 R$ 18.744,03 R$ 17.572,53 R$ 14.058,02 R$ 5.857,51 R$ 3.514,51
9 MATERIAL HIDRAULICO E SANITARIO 10% 5,00% 7.00% 8,50% 7.50% 7.50% 7.50% 7.50% 7.50% 7.50% 7,50% 7,50% 7,50% 6,00% 6,00%
i SUBTOTAL ITEM 9 R$ 112.608,86 R$ 5.630,44 R$ 7.882,62 R$ 9.571,75 R$ 8.445,66 R$ 8.445,66 R$ 8.445,66 R$ 8.445,66 R$ 8.445,66 R$ 8.445,66 R$ 8.445,66 R$ 8.445,66 R$ 8.445,66 R$ 6.756,53 R$ 6.756,53
10 REDE ELETRICA 8% 3,00% 5,00% 7,00% 8,00% 8,00% 8,00% 8,00% 8,00% 8,00% 8,00% 8,00% 8,00% 8,00% 5,00%
) SUBTOTAL ITEM 10 R$ 83.773,83 R$ 2.513,21 R$ 4.188,69 R$ 5.864,17 R$ 6.701,91 R$ 6.701,91 R$ 6.701,91 R$ 6.701,91 R$ 6.701,91 R$ 6.701,91 R$ 6.701,91 R$ 6.701,91 R$ 6.701,91 R$ 6.701,91 R$ 4.188,69
11 FOSSA SEPTICA 9% 5.00% 5.00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 7,00% 8,00% 5,00%
i SUBTOTAL ITEM 11| R$ 103.873,35 R$ 5.193,67 | R$ 5.193,67 [ R$ 10.387,34 [ R$ 10.387,34 | R$  10.387,34 | R$  10.387,34 [ R$ 10.387,34 | R$  10.387,34 | R$  10.387,34 [ R$ 7.271,13 | R$ 8.309,87 | R$. 5.193,67
12 SUMIDOURO 5% 5,00% 5,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 7,00% 8,00% 5,00%
| SUBTOTAL ITEM 12| R$ 55.571,96 R$ 2.778,60 | R$ 2.778,60 | R$ 5.557,20 | R$ 5.557,20 | R$ 5.557,20 | R$ 5.557,20 | R$ 5.557,20 | R$ 5.557,20 | R$ 5.557,20 | R$ 3.890,04 | R$ 4.445,76 | R$ 2.778,60
PERCENTUAL 97% 5,19% 5.56% 6.89% 5.44% .87% 6.90% 9.10% 9.41% ,52% 9.58% 8.28% 7,00% 5,58% 4.67%
VALOR TOTAL GERAL R$ 1.058.070,97 | R$ 54.965,50 | R$ 58.852,31 | R$ 72.95047 | R$ 57.53452 [R$ 72.737,19 [R$ 73.04235 | R$ 96.266,10 | R$ 99.550.44 | R$ 100.721,94 [ R$ 101.381,98 [ R$ 87.641,09 | R$ 74.040.31 | R$ 59.013,17 | R$ 49.373,59
VALOR ACUMULADO R$ 1.058.070,97 [ R$ 54.96550 | R$ 113.817,81 | R$ 186.768.28 | R$ 244.302,80 [ R$ 317.039.99 [ R$ 390.082,34 | R$ 486.348.44 | R$ 585.898,88 | R$ 686.620.82 | R$ 788.002,80 [ R$ 875.643,89 | R$ 949.684.21 | R$ 1.008.697,38 | R$  1.058.070,97
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