IDENTIFICAGAO DO PROJETO: MODULO SANITARIO

CRONOGRAMA

Item Servigo Valor (R$) 1? 2? 3? 4? 5? 6? 7? 8? 9? g qg 1 19 12.9 1 qg 1‘}9
més més més més més més més més més més més més més més
1 SERVICOS INICIAIS E FUNDACAO 10% 21,05% 17,40% 16,05% 6,50% 6,50% 6,50% 6,50% 6,50% 6,50% 6,50%
) SUBTOTAL ITEM 1 R$ 77.216,00 R$ 16.253,97 R$ 13.435,58 R$ 12.393,17 R$ 5.019,04 R$ 5.019,04] R$ 5.019,04 R$ 5.019,04] R$ 5.019,04 R$ 5.019,04] R$ 5.019,04
> [ALVENARIAS 12% 5,00% 9.50% 9,50% 9,50% 9,50% 9,50% 9,50% 9,50% 9,50% 9,50% 9,50%
) SUBTOTAL ITEM 2 R$ 86.258,48 R$ 4.312,92] R$ 8.194,56 R$ 8.194,56/ R$ 8.194,56 R$ 8.194,56/ R$ 8.194,56 R$ 8.194,56/ R$ 8.194,56 R$ 8.194,56] R$ 8.194,56 R$ 8.194,56/
3 COBERTURA 4% 12,00% 12,00% 12,00% 12,00% 10,00% 10,00% 10,00% 8,00% 8,00% 6,00%
) SUBTOTAL ITEM 3 R$ 31.300,22 R$ 3.756,03] R$ 3.756,03 R$ 3.756,03] R$ 3.756,03 R$ 3.130,02] R$ 3.130,02 R$ 3.130,02] R$ 2.504,02 R$ 2.504,02] R$ 1.878,01
4. |SONTRAPISO 3% 5,00% 7.00% 7,00% 7,00% 10,00% 11,00% 13,00% 13,00% 13,00% 14,00%
i SUBTOTAL ITEM 4| R$ 23.227,12 R$ 1.161,36 R$ 1.625,90 R$ 1.625,90) R$ 1.625,90 R$ 2.322,71 R$ 2.554,98 R$ 3.019,53] R$ 3.019,53 R$ 3.019,53] R$ 3.251,80
5 REVESTIMENTO DE PAREDES 7% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,37%
) SUBTOTAL ITEM 5 R$ 54.598,78 R$ 4.548,08] R$ 4.548,08 R$ 4.548,08] R$ 4.548,08 R$ 4.548,08] R$ 4.548,08 R$ 4.548,08] R$ 4.548,08 R$ 4.548,08] R$ 4.548,08 R$ 4.548,08] R$ 4.569,92
s ESQUADRIAS 14% 5,00% 5,00% 5,00% 10,00% 10,00% 10,00% 10,00% 15,00% 15,00% 15,00%
. SUBTOTAL ITEM 6]  R$ 105.699,66 R$ 5.284,98 R$ 5.284,98 R$ 5.284,98 R$ 10.569,97 R$ 10.569,97 R$ 10.569,97 R$ 10.569,97 R$ 15.854,95 R$ 15.854,95 R$ 15.854,95
7 PINTURA 4% 10,00% 10,00% 10,00% 15,00% 15,00% 20,00% 20,00%
) SUBTOTAL ITEM 7 R$ 27.872,24 R$ 2.787,22 R$ 2.787,22] R$ 2.787,22 R$ 4.180,84] R$ 4.180,84 R$ 5.574,45] R$ 5.574,45
8 APARELHOS SANITARIOS/TANQUE 12% 20,00% 14,00% 15,00% 16,00% 15,00% 12% 5% 3%
) SUBTOTAL ITEM 8 R$ 88.493,64 R$ 17.698,73 R$ 12.389,11 R$ 13.274,05 R$ 14.158,98 R$ 13.274,05 R$ 10.619,24 R$ 4.424,68] R$ 2.654,81
9 MATERIAL HIDRAULICO E SANITARIO 12% 5,00% 7,00% 8,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 6,00% 6,00%
) SUBTOTAL ITEM 9 R$ 86.875,22 R$ 4.343,76] R$ 6.081,27 R$ 7.384,39] R$ 6.515,64 R$ 6.515,64] R$ 6.515,64 R$ 6.515,64] R$ 6.515,64 R$ 6.515,64] R$ 6.515,64 R$ 6.515,64] R$ 6.515,64 R$ 5.212,51 R$ 5.212,51
10 REDE ELETRICA 6% 3,00% 5,00% 7,00% 8,00% 8,00% 8,00% 8,00% 8,00% 8,00% 8,00% 8,00% 8,00% 8,00% 5,00%
) SUBTOTAL ITEM 10 R$ 43.304,42 R$ 1.299,13] R$ 2.165,22 R$ 3.031,31 R$ 3.464,35 R$ 3.464,35] R$ 3.464,35 R$ 3.464,35] R$ 3.464,35 R$ 3.464,35] R$ 3.464,35 R$ 3.464,35] R$ 3.464,35 R$ 3.464,35] R$ 2.165,22
11 FOSSA SEPTICA 10% 5,00% 5,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 7,00% 8,00% 5,00%
) SUBTOTAL ITEM 11| R$  74.664,67 R$ 3.733,23 | R$ 3.733,23 | R$ 7.466,47 | R$ 7.466,47 | R$ 7.466,47 | R$ 7.466,47 | R$ 7.466,47 | R$ 7.466,47 | R$ 7.466,47 | R$ 5.226,53 | R$ 5.973,17 | R$ 3.733,23
12, [SUMIDOURO 6% 5,00% 5,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 7,00% 8,00% 5,00%
) SUBTOTAL ITEM 12| R$  47.917,05 R$ 2.395,85 | R$ 2.395,85 | R$ 4.791,71 | R$ 4.791,71 | R$ 4.791,71 | R$ 4.791,71 | R$ 4.791,71 | R$ 4.791,71 | R$ 4.791,71 | R$ 3.354,19 | R$ 3.833,36 | R$ 2.395,85
PERCENTUAL 100% 4,27%)| 4,82% 6,30%)| 5,25% 6,87%)| 6,90% 9,25%)| 9,62% 9,74%| 9,80% 8,76%| 7,45% 5,93%)| 5,03%
VALOR TOTAL GERAL R$ 747.427,50 | R$ 31.919,22 [ R$ 36.050,60 | R$  47.062,52 | R$  39.252,68 | R$  51.36356 | R$ 51.59583 | R$  69.133,10 [ R$  71.895.69 | R$ 72.780,62 | R$ 73.271.83 | R$  65.509,67 | R$  55.663,67 | R$  44.337,48 | R$  37.591,03
VALOR ACUMULADO R$ 747.427,50 | R$ 31.919,22 | R$ 67.969,82 | R$ 115.032,34 | R$ 154.285,02 | R$ 205.648,58 | R$ 257.244,41 | R$ 326.377,51 | R$ 398.273,20 | R$ 471.053,83 | R$ 544.325,66 | R$ 609.835,32 | R$ 665.498,99 | R$ 709.836,47 | R$ 747.427,50
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