CRONOGRAMA

IDENTIFICAGAO DO PROJETO: MODULOS SANITARIOS

Item Servigo Valor (R$) s = & . >
més més més més més
1 SERVICOS INICIAIS E FUNDACAO 1% 20,00% 20,00% 20,00% 20,00% 20,00%
’ SUBTOTAL ITEM 1 R$ 37.515,60 R$ 7.503,12 R$ 7.503,12 R$ 7.503,12 R$ 7.503,12 R$ 7.503,12
5 ALVENARIAS 1% 50,00% 50,00%
’ SUBTOTAL ITEM 2 R$ 38.589,32] R$ 19.294,66 R$ 19.294,66
3 COBERTURA 4% 30,00% 40,00% 30,00%
’ SUBTOTAL ITEM 3 R$ 14.002,73 R$ 4.200,82 R$ 5.601,09 R$ 4.200,82
4 CONTRAPISO 3% 30,00% 40,00% 30,00%
) SUBTOTAL ITEM 4 R$ 10.391,08 R$ 3.117,32 R$ 4.156,43 R$ 3.117,32
5 REVESTIMENTO DE PAREDES 7% 50,00% 50,00%
) SUBTOTAL ITEM 5 R$ 24.425,77 R$ 12.212,89 R$ 12.212,89
6 ESQUADRIAS 14% 30,00% 40,00% 30,00%
’ SUBTOTAL ITEM 6 R$ 47.286,69 R$ 14.186,01 R$ 18.914,68 R$ 14.186,01
7 PINTURA 4% 50,00% 50,00%
’ SUBTOTAL ITEM 7 R$ 12.469,16 R$ 6.234,58 R$ 6.234,58
8 APARELHOS SANITARIOS/TANQUE 12% 50,00% 50,00%
’ SUBTOTAL ITEM 8 R$ 39.589,26 R$ 19.794,63 R$ 19.794,63
9 MATERIAL HIDRAULICO E SANITARIO 12% 50,00% 50,00%
) SUBTOTAL ITEM 9 R$ 38.865,23 R$ 19.432,62 R$ 19.432,62
10 REDE ELETRICA 6% 50,00% 50,00%
) SUBTOTAL ITEM 10 R$ 19.373,03 R$ 9.686,52 R$ 9.686,52
11 FOSSA SEPTICA 10% 20,00% 20,00% 20,00% 20,00% 20,00%
) SUBTOTAL ITEM 11| R$  33.069,26 | R  6.613,85 | R$ 6.613,85 | R$ 6.613,85 | R$ 6.613,85 | R$ 6.613,85
12 SUMIDOURO 6% 20,00% 20,00% 20,00% 20,00% 20,00%
) SUBTOTAL ITEM 12| R$  20.770,98 | R  4.154,20 | R$ 4.154,20 | R$ 4.154,20 | R$ 4.154,20 | R$ 4.154,20
PERCENTUAL 100% 12,42% 13,76% 23,50% 32,01% 18,31%
VALOR TOTAL GERAL R$ 336.348,11 [ R$ 41.766,65 | R  46.284,24 | R$  79.056,52 | R$ 107.664,39 | R$  61.576,31
VALOR ACUMULADO R$ 336.348,11 | R$ 41.766,65 | R$  88.050,89 | R$ 167.107,41 | R$ 274.771,81 | R$ 336.348,11
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